TRANSPORTATION MANAGEMENT PLAN DATA SHEET

To: Rich Williams February 13, 2007
Project Manager EA 03198-0C930K
03-PLA-028-KP 14.79/16.53

From: DOKKEN ENGINERING

KINGS BEACH COMMERCIAL CORE IMPROVEMENT PROJECT
ON STATE ROUTE 28 FROM THE SR-267 INTERSECTION TO THE CHIPMUNK STREET INTERSECTION
IN THE CITY OF KINGS BEACH, IN PLACER COUNTY

Background

The project is located in Placer County on State Route 28 in Kings Beach from K.P. 14.19
to K.P. 16.53. The purpose of this project is to improve pedestrian and bicycle mobility,
iImprove water quality and improve the aesthetics of the commercial core through Kings
Beach. Improvements include:

Installing curb, gutter and sidewalk along the length of the project on both sides

of SR-28.

Installing storm water collect and treatment measures along SR-28.

Installing and modifying traffic signals to improve pedestrian and bicycle mobility

across SR-28.
Four geometric alternatives have been developed for this project. Due to the largely
similar four alternatives, one traffic management plan has been developed that will
address all four alternatives. Once a preferred alternative has been finalized, a traffic
management plan will be developed.
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Recommendation

Significant traffic delays are not anticipated due to practical construction staging. The
following describes construction staging efforts for each of the major project areas.

Installation of curb, gutter and sidewalk along SR-28
Two lanes of traffic will be maintained at all times through the commercial core
of Kings Beach during construction of the new curb, gutter and sidewalk. Lane
closure charts will have to be developed prior to P&E.

New intersection improvements at local roads
Construction of the street/intersection improvements will be required to have at
least one lane of traffic available during working hours and no restrictions
during the rest of the time.

Cost

For estimating purposes use $2,310 per delay day (200 days) to estimate the costs that are
required for the Transportation Management Plan (TMP) items. These items included
Traffic Control Systems, 4 Portable Changeable Message Signs, Maintain Traffic, TMP-
Public Information, and 200 days of COZEEP. It is estimated that approximately 20
delay days will occur that require TMP items out of a potential 220 working days so the
estimated cost is $462,000.

P & E Requirement

To complete a TMP for this project, the County will prepare and provide the following to
the Office of Traffic Management Planning at least three months prior to P&E: the P&E
date, Title Sheet and Project Description, typical cross section(s), layouts, project
construction cost estimate, staging or traffic handling plans, estimated number of working
days and a contact person.

Recommended by:

Steve Bandirola, Traffic Management Plan Unit

Approved by:

Joe Horton, TMP Manager

Prepared by: Dokken Engineering
2365 Iron Point Road

Folsom, CA 95621
Phn: 916-858-0642
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District 3 Transportation Management Plan Data Sheet

CO/RTE/-PM | 03-PLA-028 EA | 03198-0C930K
KP 14.79/16.53
PROJECT In Placer County on SR-28 from the SR-267 Intersection to the Chipmunk

LIMIT Street Intersection, in Kings Beach

PROJECT Improve pedestrian and bicyclist mobility, improve water quality

DESCRIPTION and improve the aesthetic character of the Kings Beach
Commercial Core area.

A) The project includes the following anticipated closure:
(Check all applicable type of facility closures expected.)

Highway or Freeway Lanes
Highway or Freeway Shoulders
Freeway Connectors

Freeway Off-ramps

Freeway On-ramps

X Local Streets

B) Is it necessary to provide the existing number of lanes throughout the project?
Yes___ No_x (If Yes, Check all applicable strategies.)

Temporary Roadway Widening
Structure Involvement ?
Yes __ No_x If "Yes", notify Project Manager.

Lane Restriping ( Temporary narrow lane widths)
Roadway Realignment (Detour around work area)
Median and/or Right Shoulder Utilization

Use of HOV lane as a Temporary Mixed Flow Lane
Staging Alternatives ( Explain Below)

C) Calculated Delay
(To be performed if strategies in Item B do not mitigate congestion resulting from Item A, for all projects
anticipated to cause delay in excess of 30 minutes, and for projects on 1-5, 1-80, Route 99, Hwy 51, Hwy 50).

1. Estimated Maximum Individual Vehicle Delay 20 Minutes
2. Existing or Acceptable Individual Vehicle Delay 20 Minutes
3. Estimated Individual Vehicle Delay Requiring Mitigation | O Minutes
[(1)-(2)]
4. Estimated Delay Cost ( Most Applicable )
g Extended Weekend Closure $0
X a Weekly (7 days) $0

5. Estimated Duration of Project Related Delays 250 | # Days
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| 6. Cost of Construction Related Delays [(4) x (5)] | $0
D) Preliminary TMP Elements and Cost:
1. Public Information BEES ITEM NO. 066063
x | Brochures and Mailers $0.60/day ($300
LS)
Press Release
Paid Advertising
Public Information Center/Kiosk
X | Public Meeting/Speakers Bureau $2 /day ($1000 LS)

Telephone Hotline

Internet

Coordinate with CTA and AAA

Interaction with Businesses, Schools and Local Agencies

Other

Comments:

2. Traveler Information Strategies

Changeable Message Signs (Fixed)

X | Changeable Message Signs (Portable) $1040/day
BEES ITEM CODE NO. 128650  $260 per day each

X | Ground Mounted Signs (6 tot) $ 3.6/day

($1800LS)

X | Highway Advisory Radio (existing system) $ O/day

X | Caltrans Highway Information Network (CHIN) (existing) $ O/day
Bicycles and Pedestrians
Other
Comments:

3. Incident Management
X | Construction Zone Enhanced Enforcement Program (COZEEP) $300 /day

BEES ITEM CODE NO. 1066061 $65/hour (not used every day)

Freeway Service Patrol

Traffic Management Team

Traffic Surveillance Stations (Loop Detector and CCTV)

Other
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4. Construction Strategies

X

Lane Closure Charts

Provided at P&E

Reversing Traffic Control

Total Road Closure

Extended Weekend Closure

Truck Traffic Restrictions

Reduced Speed Zone

$ 0/day

Ramp Closures

Incentive and Disincentive

Moveable Barrier

$ 500/day

K-Rail

$ 75/day

Staged Construction

$ 0/day

X X [ X | X

Traffic Contingency Plans/Emergency Detour Plan

$ 0/day

Median Crossover

DTM Assistance

Other

5. Demand Management

HOV Lanes/Ramps (New or Convert)

Park and Ride Lots

Rideshare Incentives

Variable Work Hours

Telecommute

Ramp Metering (New Installation)

Ramp Metering (Maintain Existing)

Shuttles

Other

6. Alt

ernate Route Strategies

Add Capacity to Freeway Connector

Street Improvement (widening, traffic signal, etc)

Traffic Control Officers

Parking Restrictions

$25/day

Detour available

Other
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7. Other Considerations

Daily Road User Cost (Attach worksheet if applicable)

Maintain Traffic Estimate/day-BEES ITEM CODE NO. 066070

$ 159/day

Traffic Control Estimate/day-BEES ITEM CODE NO.120100
Cost of K-Rail not included in estimate.

$ 200/day

Functions or facilities (stadiums, hospitals, schools, etc.)and
Special Events that require consideration.

TOTAL ESTIMATED COST OF TMP ELEMENTS per day

$ 2310 per Day
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Project Notes:

1. Costs were adjusted using and escalation factor of 3% per year.

2. Cost estimate based on 220 working days and 20 delay days.

3. Placer County Noise Ordinance restricts night work from 8PM to 6AM .

4. Traffic Control/Maintain Traffic costs are based on historical project costs.

5. Portable CMS specified for this project by this estimate is designated for
congestion relief as outlined by DD-60. Portable CMS required for other purposes
should be included under other specifications.

6. The TMP is a time sensitive document that is subject to change if material
changes take place in the final version of the project phase or if changes are
required during construction to respond to excessive levels of congestion.

7. Estimated Lane Closure Chart for planning purposes to be provided at P&E.

8. A TMP will be prepared by the County 3 months prior to the P&E milestone
and include:

Project Cost Estimate

Project Plan Sheets

Staging and Traffic Handling Plans

Number of Working Days

PREPARED BY: Dokken Engineering DATE 09/29/06
B. Stephenson
916-858-0642
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District 3 - Traffic Operations
Transportation Management Plan Unit

Date: 9/29/06

Prepared By: R. Lester

LANE CLOSURE CHART NO. 1 OF 2

Count Station:

Mo/Yr Data:

Lane Closure Chart Provided for Planning Purposes ONLY.

EA: |03198-0C930| PROJECT LOCATION: | Pla-28- KP 14.8/16.5 (PM 9.2/10.3)

COUNTY RTE DESCRIPTION KP  (PM) DESCRIPTION KP  (PM)
CLOSURE LIMITS : FRE 28 FROM Intersection 14.8 | 9.2 TO Intersection 16.5 | 10.3
Intersection Improvements, Curb Gutter and Sidewalk Placement, Storm Drain System Overhaul,

TYPE OF WORK: Corridor Re-striping

TYPE OF FACILITY: 4-Lane Arterial EST. SINGLE OPEN LANE CAPACITY IN VPH:

PERCENT PASSENGER CARS:

PERCENT TRUCKS:

DIRECTION: Both LANE REQUIREMENTS AND HOURS OF WORK Labor Day - July 1
- AM PM
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Monday through Thursday R|R|IR|IR|RI|R RIR

Friday R|R|R|R|R|R R|R

Saturday R RIR|R|R|R R|R

LEGEND:

Iil A MINIMUM OF ONE PAVED TRAFFIC LANE SHALL BE OPENED FOR USE BY PUBLIC TRAFFIC
(REVERSING
CONTROL)

NO WORK THAT INTERFERES WITH PUBLIC TRAFFIC SHALL BE
ALLOWED
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Date: 09/26/06

Prepared By: R .Lester

LANE CLOSURE CHART NO. 2 OF 2

Count Station:

Mo/Yr Data:
Lane Closure Chart Provided for Planning Purposes ONLY.
EA: |03198-0C930| PROJECT LOCATION: | Pla-28- KP 14.8/16.5 (PM 9.2/10.3)
COUNTY RTE DESCRIPTION KP  (PM) DESCRIPTION KP  (PM)
CLOSURE LIMITS : PLA 28 FROM Intersection 148 | 9.2 TO Intersection 16.5 | 10.3
Intersection Improvements, Curb Gutter and Sidewalk Placement, Storm Drain System Overhaul,
TYPE OF WORK: Corridor Re-striping
TYPE OF FACILITY: 4-Lane Arterial EST. SINGLE OPEN LANE CAPACITY IN VPH:

PERCENT PASSENGER CARS:

PERCENT TRUCKS:
DIRECTION: Both LANE REQUIREMENTS AND HOURS OF WORK July 1 - Labor Day
- AM PM
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Monday through Thursday R|R|IR|IR|RI|R RIR
Friday R|R|R|R|R|R R|R
LEGEND:

Iil A MINIMUM OF ONE PAVED TRAFFIC LANE SHALL BE OPENED FOR USE BY PUBLIC TRAFFIC
(REVERSING
CONTROL)

NO WORK THAT INTERFERES WITH PUBLIC TRAFFIC SHALL BE
ALLOWED
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